G. R. S. 59] GPB—15,000—22-7-14

GENERAL AND REVENUE SECRETARIAT.

1894
~~191~~
(Local Boards)

File No. 54

Serial Nos. 162

Papers Filed.

Month November 1894..

(Communicated)

SUBJECT.

Revised estimate for Constructing a Tunnel across Kadirkoppa tank Chickballapur Tq

PREVIOUS REFERENCES.	LATER REFERENCES.
	Indexed J. Maresewara Rao

(18)

(General Serial No. 30.)

1894. S-241

From The Deputy Commissioner
Kolar District

L 10.21

To

The Chief Secretary to the Dewan
of Mysore.

L 774-93

Dated 22nd
Despatched 26th } October
Received

Enclosures No. 1

General No. 1588
No. 353

Has the honor to submit herewith a revised estimate amounting to Rs. 358/- for constructing a tunnel across Kattikoppa torunk in the Chik Ballapur Taluk and to state that the original estimate was sanctioned by Government in Proceedings No. S 1358-7-8 L-T-74-93 dated 15th February 1892 for Rs. 200/- inclusive of the contribution of Rs. 80/- by the villagers. The Sub Division Officer Chik-Ballapur states that the amount of the sanctioned estimate

estimate was found in-
-sufficient to construct
a tunnel at the place
where the flow of water
during the rainy season
was strong and conse-
-quently a more substan-
-tial one than that originally
designed has been
constructed at an
outlay of Rs 358/.

Under these circumstances
requests that the
revised estimate may
kindly be sanctioned,
the excess amount
of Rs 158/. over the
sanctioned estimate,
being met from
the general savings
of the current year's
Budget.

Asst Engr
for Dy Commissioner
Trichy